



IICWG-XIX PLENARY ACTION ITEMS

Updated – November 16, 2018

- 18-7: Develop software to transform ASPECT code to SIGRID-3 code. Work with the Data Committee to share the code.
Responsible: Petra Heil, Jan Lieser
Due Date: July 2018
Status: OPEN.
- 19-1: See if the NWS Alaska Region could produce ice charts with standard coding and colours.
Status: Tom Cuff to investigate.
- 19-2: Ensure that the Ice Logistics Portal is kept up to date and investigate the possibility of providing more content.
Status: Jürgen Holfort to investigate.
- 19-3: Secretariat to schedule quarterly teleconferences of the Co-Chairs Coordinating Group – mid November, February, May, August.
Status: John Falkingham to action.
- 19-4: Task Teams Leads to draft work plans prior to first Coordinating Group teleconference.
Status: Task Team Leads to complete by November 14, 2018.
- 19-5: IICWG to send letter to European Commission Copernicus program conveying our support to both the ROSE-L and CIMR missions with a priority for ROSE-L should a choice become necessary.
Status: Falkingham to draft letter in consultation with Dierking, Hughes, Helfrich, Co-Chairs
- 19-6: Provide Jürgen Holfort with a list of links to web sites containing historical ice information suitable for mariners. Jürgen to add to the Ice Logistics Portal.
Status: John Falkingham / Jürgen Holfort to action.